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September 10, 2004
(Via certified or express mail)

Mr. Kevin Tumer-Environmental Scientist, OSC = Mr. Thomas Martin, Esq.

U. S. Environmental Protection Agency Associate Regional Counsel
c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14J)
8588 Rt. 148 Chicago, IL 60604-3590

Marion, IL 62959

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO)
Sediment / Soils Removal Action
Monthly Report; August 1 — August 31, 2004 Reporting Period

Dear Mr. Tumer and Mr. Martin,

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral
Administrative Order (“UAO”) Sediment Removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAQ, Section V, and paragraph
3.4. Reporting and covers the period from August 1 to August 31 2004.

Sincerely,

o ad

Steven D. Smith
Project Coordinator

cc:  Nabil Fayoumi — USEPA Region §
Sandra Bron - IEPA
Mike Coffey - USFW
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia
Village of Sauget — c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL
L. Glen Kurowski- Monsanto

EPA Region § Records Ctr.

226631



Sauget Sites Area I - Sauget, Illinois

May 31, 2000 UAO — Dead Creek Sediment Removal Action

Status Report
Date of Report: September 10, 2004
Period Covered: August 1, 2004 — August 31, 2004

Work Performed During the Reporting Period

Groundwater Monitoring

e Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the
Agencies on August 3, 2001. Although it has not received Agency approval, it has
been implemented.

TSCA Containment Cell

e The Operations and Maintenance Report - submitted for the Agencies’ review and
approval on August 28, 2001- remain under review. Portions of the Plan
applicable to the placement of sediments have already been approved.

Performed inspections of the site.
Inspected and maintained the 60z. geotextile/6 mil scrim reinforced poly cover
over the containment cell.

e Maintained stormwater and leachate collection controls around the containment
cell.

¢ Monitored support area facilities.

Dead Creek

At a meeting held on April 20, 2004, the U.S. EPA requested a conceptual plan for
completion of the removal of the bottom soils in Dead Creek. That plan was to be based
on soil removal in Creek Sectors F and D and, if sufficient room exists in the containment

cell, excavation of portions of in Creek Sector B. The plan was submitted to the
Agencies on May 17, 2004 and remains under review.

Data Submittal

No data are submitted with this report.
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Work Scheduled for Next Reporting Period

Conduct routine inspection of the containment cell.
Continue operation of the stormwater treatment system.
Perform necessary operation and maintenance on the containment cell and
temporary treatment system.

e Complete analyses of groundwater samples from the second quarter 2004
sampling event.

¢ Obtain third quarter 2004 groundwater samples from monitoring wells.
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PROJECT COMPLETION

Mobilization 100 %
Berm Construction 100 %
Liner Installation 100 %
Sediment Removal Preparation 100 %
Sediment Excavation (Site M) 100 %
Sediment Excavation (Original Scope of Work) 100 %
Sediment Excavation (Sector F) 100 %
Temporary Cover installation 100 %
Demobilization - Phase | 100 %
Final Cover Installation 0%
Demobilization - Phase II 0%
Final Report Preparation 0%
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